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A sample presentation of the Schedule of Values is shown below. 

 
Payment 

Activity ID No. 
Activity Description 

Quantity / 

Units 
Unit Price - $ 

Scheduled 

Value - $ 

1.1 IH 635 Section  (Level II) 

1.1.4 Construction (Level III) 

1.1.4.1 Roads (Level IV) 

1.1.4.1.01 EBFR Sta xx+xxx to Sta xx+xxx (Level V) 

1.1.4.1.01.01 Earthwork (Level VI) 

LS 

LS 

LS 

LS 

LS 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

AEBFR1245 

 

EBnd Frtg Rd – Sta 1237+00 to Sta 

1358+00 – Earthwork  

 

12400 cy 

 

abc / cy 

 

xxx,xxx.00 

1.1.4.1.01.02 Subgrade (Level VI)  xxx,xxx.00 xxx,xxx.00 

AEBFR1255 

 

EBnd Frtg Rd – Sta 1237+00 to Sta 

1358+00 - Subgrade 

 

14500 sy 

 

def / sy 

 

xxx,xxx.00 

1.1.4.6 Tunnel Systems (Level IV) 

1.1.4.6.03 West Side Cut & Cover Tunnels (Level V) 

1.1.4.6.03.09 Tunnel Finishes (Level VI) 

LS 

LS 

LS 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

AEBML1245 Install Emergency Egress Tunnel Doors 20 ea abc / ea xx,xxx.00 

AEBML1255 Build-out Emergency Egress Stairwells 20 ea def / ea xx,xxx.00 

1.2 IH 635 / IH 35E Interchange (Level II) 

1.2.4 Construction (Level III) 

1.2.4.1 Roads (Level IV) 

1.2.4.04Ramp 1 (Level V) 

1.2.4.04.01 Earthwork (Level VI) 

 

LS 

LS 

LS 

LS 

 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

BEBR11131 DC Ramp 1 – Earthwork  500 cy abc / cy xx,xxx.00 

1.2.4.04.03 Pavement Structure LS xxx,xxx.00 xxx,xxx.00 

BWBR20131 DC Ramp 2 – Form & Pour 12” CRCP  1000 sy ghi / sy xx,xxx.00 

TOTAL Project Construction Costs LS xxx,xxx,xxx.00 xxx,xxx,xxx.00 

 


